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Re: RD/RA Monthly Status Report for May 2010
United States of America v. AK Steel Corporation et al., Case No. 1:10-cv-00996-KMO
Chemical Recovery Systems Superfund Site, Elyria, Ohio

Dear Ms. Kerr:

This monthly status report is submitted by Steerman Environmental Management & Consulting, LLC
(Steerman Environmental) on behalf of the Chemical Recovery Systems, Inc. (CRS) Site RD/RA Group
Performing Parties (the Performing Parties), pursuant to the above-referenced Consent Decree (CD).
This report describes CD required activities related to the Ford Road Landfill Remedial
Design/Remedial Action (RD/RA). The following mformohon is provided with respect to the activities
completed during April 2010.

RD/RA Activities Performed and/or Problems Encountered

o On May 4, 2010, the CD was lodged with the United States District Court for the
Northeastern District of Ohio, Eastemn Division.

. In @ May 11, 2010 letter from Mary Tierney, U.S. EPA informed Douglas McWilliams,
Esq., CRS common counsel that effectively immediately, Michelle Kerr would assume the
responsibilities of Remedial Project Manager for the CRS site.

. On May 19, 2010, Douglas McWilliams, Esq., as required by the CD, provided notice to
U.S. EPA and U.S. DOJ of cash-out payments received by the Performing Parties.
. During May 2010, the Performing Parties received and reviewed proposals and conducted

interviews for Remedial Design services.

RD/RA Data Developed and/or Received

e '_No_lﬁnol RD/RA data was developed or received.
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Anticipated and/or Scheduled Activities for June 2010

e As required by the CD, on June 3, 2010, the Performing Parties will designate their project
coordinator, alternate project coordinator and supervising contractor and will transmit the
supervising contractors Quality Management Plan that complies with ANSI/ASQCE4-1994,
“specifications and guidelines for quality systems for environmental data collection and
environmental technology protection program” (American National Standards, January 5,
1995).

e There is a possibility that the CD may be entered by the Court during the next reporting
period. If so, a number of activities will begin related to development of plans and submittals.

Anticipated Problems and Planned Resolutions

o No problems are anticipated at this time.

If you have any questions, please feel free to contact me at (770) 992-2386 or
respond by electronic message to psteerman@charter.net.

Sincerely,

Foia S St

Patrick S. Steerman
CRS Site Project Coordinator

pss

ec: Lawrence J. Antonelli, Ohio EPA
CRS Technical Committee



